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Kokomo, IN - EFA Region V
FOLREP #2

Progress PolRep

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Kokomo' Dump - Removal Polrep

UNITED STATES ENWRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Progress PolRep
Kokomo Dump
C564
Kokomo, IN
Latitude: 40.4770000 Longitude: -86.1650000

To:

From: Shelly Lam, On-Scene Coordinator
Date: 11/26/2013

Reporting Period: Septemnber 1 - Octaber 31, 2013

1. Introduction
1.1 Background

Site Number: C564 Contract Number:

D.0. Number: Action Memo Date: 8/13/2012
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: B/5/2013
Demob Date: . Completion Date:

CERCLIS ID: INNCCCS10728 RCRIS ID:

ERNS No.: State Notification:

FPHZ#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liabikty Act {CERCLA) incident category: Waste Management - co-disposal tandfill

{municipal and indusirial)

1.1.2 Site Descripfion

The Kokomo Dump Site is 4.54 acres in size, and contains one smalt building. The City of Kokemo owns the property, which is currently operaied by
Howard County as a yard waste recycling center.  The City operated a municipat landfill at the site from approximately 1953 to the 1970s. Landiill
operations included running a large incinerator untit the late 1960s.

1.1.2.1 Location
The Kokomo Dump Site is located &t 1130 3. Dixon Road in Kokormo, Howard County, Indiana, 46901, The geographical coordinates for the site are

tatitude 40.477° north and longitude 86.165° west.

The area arcund the site is mixed use, including residential, commercial, and industrial properties. The site is bounded by a metal recycling faciiity o the
nofth; a raiiroad and Haynes International to the east; residential properties o the south; and Dixon Road to the west. Wildcat Creek is approximaiely
500 feet from the northern boundary of the site.

1.1.2.2 Description of Threat
The Site Assessment documented hazardous subsiances in surface soiifwaste piles, subsurface soll, and leaking from drums into a smali creek, which
draing into Wildcat Creek. Hazardous substances, as defined by Section 10114} of GERCLA, include lead, arsenic, and polychiorinated biphenyls

i (PCB).

The facility is currently operated as a yard waste recyciing center, and is open 1o the public. Additionaily, the facility is not fenced completaly alang the
southem, westem, and northern property boundaries, potentially aliowing access o trespassers. The Environmental Protection Agency's (EPA) On-
Scene Coordinator {0SC) observed that one of the drums was close to a child's swing set on a neighboring residential property.

Release mechanisms from thase sources include fugitive dust generation from soit or wasie 1o air; contaminated surface s0il or waste runoff and
overland flow to surface water, in particular Wildcat Creek; leaching of surface and buried waste 1o groundwater and deeper soils; and tracking of
contaminated surface soil or waste. Possible exposure routes for hazardous substances include dermal contact with contaminated soil or waste:
inhalation or accidental ingestion of fugitive dust; and direct contact with potentially-impacied surface water or sediment in the on-site creek or Wildcat
Creek. Potential human receptors inciude current and future site waorkers, site visitors, trespassers at the she, recreational users of Wiidcat Creek, and
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2.1 Operations Section

Contingency Plan, and a Work Plan;

Establishing site security;

Determining the exient of buried drums and contamination in soil;
Developing and implementing a plan to control, contain, and/or remove drums and highly contaminated sodf;
Performing sampling and analysis to determine disposal options;
Providing EPA with notice of sampling events five (5) business days in advance of the sampling so that EPA can conduct oversight and spiit
samples; and .
+ Consoiidating and packaging hazargous substances, poliutants ang contaminants for transportation and off-site disposal in accordance with the
EPA Dff-5ite Rule, 40 Code of Federal Reguiations (CFR) § 300.440.

ctions to Date

2.1.3 Enforcement Activities, kdentity of Potentially Responsible Parties (PRPs)
EPA executed Docket No. V-W-13 C-018 on August 5, 2013 with the City of Kokomo as the Respondent,

2.1.4 Progress Metrics
Beiow is a summary of waste fransported off-site.

The OSC and the Superfund Technical Assessment and Response Team {START) contracior conducted a Site Assessment on August 19, 2011, Site
Assessment activities included ¢rum, surface and subsurface soif sampling. EPA documented high levels of lead, arsenic, and PCBs. Refer to Poliution
Report (PolRep) #1 for additional information,

EPA executed an Administrative Seftiement Agreement ang Crder on Consent (ASADC) on August 5, 2013, pursuant to Sections 104, 106(a), 107 and
122 of CERCLA, as amended, 42 U.5. Code (USC} §§ 9604, 9606(a}, 9607 and 9622. Work fo be performed under the ASAOC includes:

Developing and impiementing site pians including a site-specific Health and Safety Pian (HASP), a Quality Assurance Project Plan {QAPP), a Site

On September 4, 2013, the consultant for the City of Kokomo submitted a Work Plan, HASP, and QAFPP. EPA disapproved the Work Plan, HASP, and
QGAPP. There was a substantial lack of detail with regards to specific removal actions. Additionally; the documents failed to adeguately address the

work to be performed outlined in Section V! of the ASAQC. EPA required that the City of Kokomo resubmit the documents to comply with the ASAOC
and to be consistent with EPA guidance documenis. Revised documents were resubmitied on October 25, 2013,
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Waste Strearn | Medium | Quantity | Manifest# | Treatment | Disposal
Pending
Below is a schedule of milestones per the ASAQC.
Order # WMitestone T Date Due Date Done
B39 Effective Date 8/5/2013 8/5/2013
16b Establish site secunty
12 - [Contractor Notification, including Quality Management Plan 8/12/2013 8/8/2013
13 Project Coordinator Notification 8/12/2013 8/9/2013
18 HASP 19/4/2013 9/4/2013
17a Miork Plan, inciuding QAPP 9/4/2013 9/4/2013
17b Work Plan Revisions 10/27/2013 10/27/2013
MWork Plan Approval
16C Field Investigation
Site boundary survey
Phase | environmental site assessment
Brush clearance
Utilty clearance
Surface drum removal
Geophysical survey
Surface and subsurface soil sampling
Test pit excavations
15t Removal
22 Final Report, 60 days after removal is complete
16€ Sampling Notification to EPA, 5 days pnor
21a Progress Repoits, 30th of every month
hitp://www.epaosc.org/site/sitrep_profile.aspx?site_1d=7228&counter=20753 4/21/2014
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2.2 Planning Section

2.2.1 Anticipated Activities
The following sections discuss planned response activities and next steps.

2.2.1.1 Planned Response Activities
EPA will review and provide comments on the revised Work Plan, HASP, and GAPP.

2.2.1.2 Next Steps
Once EPA approves the work pian, field work will cornmence in accordance with the schedule outlined in the work plan.

2.2.2 Issues
None

2.3 Logistics Section
Mot applicabias (NA)

2.4 Finance Section

2.4.1 Narrative
Costs are current through November 14, 2013,

2.5 Other Command Staif

2.5.1 Safety Officer
Pending

2.5.2 Liaison Officer
NA

2.5.3 Information Officer
NA

3. Participating Entities
3.1 Unified Command
NA

3.2 Cooperating Agencies
EPA will coordinate activities with the indiana Department of Environmental Management (IDEM} and the Howard County Health Department.

4. Personnel On Site
None

5. Definition of Terms
ASAQC  Administrative Settiement Agreement and Drder on Consent
CERCLA Comprehensive Environmentai Response, Compensation, and Liability Act
CFR Code of Federal Regulations

EPA Environmental Protection Agency

HASP Heaith and Safety Plan

IDEM ingiana Department of Environmental Managsmeani
NA Not Applicable

05C On-Scene Coordinator

PCB Polychiorinated Biphenyls

PolRep  Pollution Report

PRP Potentially Responsible Parly

QAPP Quality Assurance Project Plan
START  Superfund Technical Assessment and Response Team
usc U.s8. Code

§. Additional sources of information

6.1 internet locafion of additional information/report
Additional information is posted to www . epaosc.ora/kokomoduma.

6.2 Reporting Schedule
PoiReps will be submitted monthly.

7. Situational Reference Materials
NA
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